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MONTHLY PROGRESS REVIEW MEETING MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ALAMEDA NAVAL AIR STATION

(Held at Building 114, Alameda Naval Air Station)

June 30, 1993

Attendees:

NAME ORGANIZATION PHONE

Tom Lanphar Dept. Toxic Substances Control (DTSC) 510 540-3809
Chein Kao DTSC 510 540-3822

James Nusrala Regional Water Quality Control Board 510 286-0301

Ken Leung Montgomery Watson 510 975-3460

Scott Weber Montgomery Watson 510 975-3511
Mike Petouhoff Naval Air Station (NAS) Alameda 510 263-3726

Amelia Duque NAS Alameda 510 263-3715

Roger Caswell Naval Aviation Depot 510 263-6241
Duane Balch PRC Environmental Management, Inc. 916 852-8300

Marcelo Pascua U.S. Navy, Western Div. (WESTDIV) 415 244-2522

Gary Munekawa WESTDIV 415 244-2524

AGENDA ITEMS:

I. Responses to Comments - Phases 2B and 3 Field Sampling Plan

• DTSC comments on the draft field sampling plan (FSP) for the

follow-on work, Phases 2B and 3 were received by the Navy on June

I0, 1993. The Navy indicated that it would provide its responses

to the DTSC by July 21, 1993.

II. Responses to Comments - Phases 5 and 6 Field Sampling Plan

• DTSC and RWQCB comments on the draft field sampling plan for the

follow-on work, Phases 5 and 6 (the landfill sites) were received

by the Navy on June Ii, 1993. The Navy indicated that it would

provide its responses to the DTSC and RWQCB by July 21, 1993.

III. Responses to Comments - Phases 1 and 2A Data Summary Report

• Navy stated that it had completed contracting activities to allow

for the completion of responses to comments on the Phases 1 and
2A data summary report (DSR). Response to comments will be

submitted to the DTSC and RWQCB by July 28, 1993.

IV. IMF Site Removal Action

• The Navy said it had initiated contracting activities towards

implementing an interim removal action at the IMF site. Navy
discussed how it intended to use Navy Public Works Center

personnel under supervision of the PRC team to perform the
excavation work. Navy expects to award contract to perform the

removal action by July 13, 1993.



• Navy stated that it would provide an implementation work plan for

agency review by August 3, 1993, and mobilize to the field (begin

excavation) by mid-August.

V. Sites 7A and 15 Interim Removal Actions

• Navy continued contracting activities for implementing

engineering evaluations/cost analyses (EE/CA) for interim removal
actions at Sites 7A (the Naval Exchange service station) and at

Site 15 (a former transformer storage area). Navy expects to

negotiate and award contracts for these actions by late August-

early September.

VI. CTO 0252 for the Building 5 Plating Shop Site Investigation

• Navy completed negotiations for performing the remaining site

investigative work required at the Site 5 plating shop (CTO 0252)

on June 29, 1993. Navy indicated that they expected to award
this CTO in July or August.

VII. Federal Facilities Site Remediation Agreement (FFSRA)

• Navy distributed to the DTSC a working draft copy of the proposed

Federal Facilities Site Remediation Agreement (FFSRA) for NAS

Alameda. Navy indicated its desire to incorporate a Site

Management Plan (SMP) as part of the FFSRA in order to better

reflect the uncertainty of the timing of targeted activities to

be performed beyond the next two years.

• Mr. Chein Kao of the DTSC initially stated his preference that

the SMP be left out of the proposed FFSRA, then later indicated

that he would be conferring within DTSC for comments on using an

SMP as part of an FFSRA. He also stated that the Canonie-

generated RI/FS schedule indicated reaching a base-wide record of
decision (ROD) in 1994, and that he would need the Navy's reasons

for the change to the schedule that will be submitted as part of
the FFSRA and need to know what new accelerated actions will

occur.

• A brief discussion was held concerning incorporating RI/FS sites

into larger operable units for accelerating future remedial

actions, such as at the landfill sites. Navy stated that it was

currently prioritizing its RI/FS sites for future work, including

the upcoming removal actions at the IMF site, and at Sites 7A and

15. As part of that prioritization the Navy indicated it would

consider the formation of operable units if such an action would

allow for the accelerated cleanup and closure of a group of

impacted sites.

• General discussions about future reuse of NAS Alameda (NAS

Alameda is proposed for closure under the 1993 Base Realignment

and Closure [BRAC] action) centered on making sure that the

community is actively involved early on in the process, and about

Navy's intent to comply with the Community Environmental Response
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Facilitation Act (CERFA). Lt. Mike Petouhoff indicated that the

NAS Alameda Environmental Affairs Office was cognizant of the

CERFA requirements and that the Navy was looking into appropriate

responses and opportunities to involve the public.

• Other related discussion concerned DTSC desire to provide for the

integration of RCRA Part B corrective actions into the FFSRA.

This relates to the recent decision by to DTSC (June 24, 1993) to

grant a Part B RCRA permit to the facility. Navy indicated that

it was already reviewing its RCRA sites with respect to ongoing

activities at the RI/FS study sites.

• A tentative meeting was set for July 27, 1993, at the DTSC office

in Berkeley to discuss the FFSRA in general and to talk about the

primary and secondary documents and deliverable schedule (this

meeting was later moved to July 19, 1993).

VIII. RI/FS Schedule

• No further revisions to the draft RI/FS schedule have been made

since the May 12, 1993, progress review meeting. In light of
efforts to enter into an FFSRA with the State, it was determined

that this activity will continue as part of generation of the
FFSRA.

IX. Phase 2A Follow-on Field Sampling Plan

• Navy awarded the contract for preparation of the Phase 2A FSP
(CTO 0121 Modification 02) on June ii, 1993. Navy told the DTSC

and RWQCB that the target date for getting a draft Phase 2A FSP

to them was now August 17, 1993.

X. RI/FS Work Plan Revision

• The RI/FS Work Plan Revision is nearing completion. Navy

submitted portions of the revised health and safety plan to the

Naval Environmental Health Center in Virginia for their

concurrent review. NEHC comments are expected in mid-July.

XI. Status of Ecological Assessment

• The Navy indicated that field sampling activities were nearing

completion and that the bioassay work on previously collected

samples was continuing. Work was begun on generation of the

draft ecological assessment report.

XII. Other Issues

• The next progress review meeting is scheduled for July 28, 1993,
at the DTSC office in Berkeley at 0900.
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